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1. EXECUTIVE SUMMARY 
 

The Federal Information Technology Acquisition Reform Act (FITARA), enacted December 19, 2014,                       
1

represents the most significant update to the management of information technology (IT) since the                           
ClingerCohen Act of 1996. The intent of FITARA is simple: to improve the management of IT in                                 
Federal Agencies by empowering Federal executives to become effective strategic partners to mission                         
programs.  

FITARA seeks to improve how the Federal Government acquires, implements, and manages its IT                           
investments in four primary ways. First, the law gives the Agency Chief Information Officer (CIO) more                               
authority over the budget, governance, and personnel processes for Agency IT investments. Second,                         
FITARA ensures that Agency IT investments remain transparent to the public and requires Agencies to                             
review troubled investments. Third, to eliminate duplication and waste, FITARA requires Agencies to                         
review all their IT investments annually. Fourth, the law codifies and builds on the Administration's                             
efforts to consolidate and streamline data centers. This document focuses on the Office of Management                             
and Budget’s (OMB) policy goal of increasing the authority of Agency CIOs over the management of IT                                 
through the establishment of a “Common Baseline” of critical IT investment and oversight processes  

To implement FITARA, OMB issued guidance that required each of the 24 CFOAct Agencies to conduct                                 
a selfassessment of their current IT management capabilities against a “Common Baseline,” and identify                           
implementation plans to improve their management practices where necessary. GSA assisted in the                         
review of agency’s selfassessments and implementation plans and has developed the following                       
recommendations to assist OMB’s overall goal of increasing Agency CIOs authority of IT management:  

● OMB Should Continue to Use the PortfolioStat Process for FITARA Oversight  Internal Agency 
reviews and quarterly PortfolioStat sessions offer a unique opportunity for Agency leadership to 
work directly with OMB to discuss any challenges they are facing in implementing FITARA. It is 
critical that OMB continues to use PortfolioStat sessions to stimulate open dialogue with the 
agencies and to collaboratively address challenges. 

● OMB and Agencies Should Emphasize and Promote Better Vertical Collaboration and 
Communication  Achieving the goals of FITARA requires a diverse group of stakeholders, from 
across the Agency, to collaborate on a proactive and ongoing basis. CIO offices should 
proactively communicate Agency IT standards and guidelines to enable program office IT 
activities to better align with the Agency’s IT direction.  

● Managing Cultural Change Must be a Priority  For many Agencies, the changes in culture and 
management practices required under FITARA represent a major transformation from the normal 
way of doing business. Agencies need to be aware that these changes may significantly disrupt 
the “status quo” at an agency and should adopt a comprehensive change management approach 
and mindset to make the transformations more effective and enduring.  

● OMB and Agencies should Leverage Existing Forums and Councils to Further FITARA 
Implementation  Additional efforts should be made to leverage the Executive Councils, as well 
as the Performance Improvement Council and President’s Management Council, to provide 
timely information on FITARA implementation, and provide best practices, templates, or other 
relevant documents. 

1 FITARA was enacted under Title VIII, Subtitle D of the National Defense Authorization Act (NDAA) for Fiscal                                   
Year 2015, Pub. L. No. 113291.  
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● OMB Should Use the CIO Council to Identify Enhancements to the IT Dashboard  The IT 
Dashboard provides a powerful tool for OMB and Agencies to maintain effective oversight of IT 
projects. OMB and the CIO Council should convene a shortterm working group composed of 
several CIOs, OMB Desk Officers, and other CXOs (as appropriate) to review the current IT 
Dashboard and recommend enhancements to its reporting. 

● OMB Should Use the Annual April Agency Submissions to Continue to Further Implement and 
Evolve FITARA Policy and Guidance  For the foreseeable future, the April FITARA submission 
process will help Agencies focus on implementing FITARA while also providing OMB and the 
Agencies an annual opportunity to reassess the maturity of Agency IT governance processes. 
OMB and Agencies should work towards establishing a more formal scorecard and use the annual 
April submissions to finetune how agencies judge their IT maturity and identify ways to 
integrate consistent budget, acquisition, and workforce development practices.  

● Agencies Should Adopt an AgileFirst Approach to Acquisitions  Agencies should require that 
any acquisition strategy that does not use an agile approach include a brief written justification 
explaining the rationale. The CIO should then either approve the exception or require that the 
acquisition staff reevaluate the proposed strategy before gaining approval. 

● Agencies Should Consider Innovative Approaches to Prepare CIOs for Expanded Leadership 
Roles  Some CIOs (or potential CIOs) may need help meeting the challenges presented by their 
expanded leadership, management roles, and responsibilities under FITARA. Agency leaders 
should pay close attention to the leadership and management accomplishments and training of 
such candidates, as well as their technical skills.  

● Engagement with Industry and Other Partners  There is widespread industry and association 
interest in maintaining the momentum to implement FITARA and transform Federal IT. OMB 
should work with industry and other partner organizations to help inform ongoing efforts to 
transform Federal IT practices. 

 

1.1 FITARA Overview and OMB Guidance  
 

The Federal Information Technology Acquisition Reform Act (FITARA) represents the most significant                       
2

update to the management of IT since the ClingerCohen Act of 1996. The intent of FITARA is simple: to                                     
improve the management of IT in Federal Agencies by empowering Federal executives to become                           
effective strategic partners to mission programs.   

FITARA seeks to improve how the Federal Government acquires, implements, and manages its IT                           
investments in four primary ways. First, the law gives the Agency Chief Information Officer (CIO) more                               
authority over the budget, governance, and personnel processes for Agency IT investments. Second,                         
FITARA ensures that Agency IT investments remain transparent to the public and requires Agencies to                             
review troubled investments. Third, to eliminate duplication and waste, FITARA requires Agencies to                         
review all their IT investments annually. Fourth, the law codifies and builds on the Administration's                             
efforts to consolidate and streamline data centers. 

In June 2015, the Office of Management and Budget (OMB) issued OMB Memorandum 1514                           
(M1514), which provided Federal Agencies with guidance for the implementation of FITARA. To meet                           
the requirements of FITARA and to assist Agencies in improving their management practices, M1514                           

2 FITARA was enacted under Title VIII, Subtitle D of the National Defense Authorization Act (NDAA) for Fiscal                                   
Year 2015, Pub. L. No. 113291.  
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established a “Common Baseline” of the roles, responsibilities, and authorities expected of Agency CIOs,                           
as well as the roles and responsibilities of other applicable senior Agency officials involved in the                               
management of IT. The Common Baseline identifies critical IT investment and oversight processes and                           
provides a standard criteria against which an organization can be evaluated. By assessing themselves                           
against the Common Baseline, agencies could improve executive visibility into IT spending, help foster                           
stronger partnerships across Agency executive suites and with program leaders, and create a solid                           3

understanding of the critical role that IT plays in serving Agencies’ missions. The critical knowledge base                               
identified by the Common Baseline, in additional to the information provided by initial Agency                           
assessments against the Common Baseline, does not currently exist consistently throughout the Federal                         
Government and the Common Baseline represents the first step towards establishing this necessary                         
element for good IT management practices. 

Under OMB M1514, each of the 24 CFOAct Agencies must conduct a selfassessment of their current                                 
4

IT management capabilities, and identify implementation plans to improve their management practices                       
where necessary. Once executed, an Agency’s implementation plan should provide the Agency CIO and                           

5

other senior officials increased visibility into the inner workings of their organization and ultimately                           
improve the management of IT throughout the Agency. Specifically, Agencies are required to assess                           
themselves in four functional areas: (1) budget planning and formulation; (2) budget execution; (3)                           
acquisition; and (4) organization and workforce.   

 

1.2 Review of Agency FITARA Submissions 
 

OMB asked the General Services Administration’s (GSA) Office of Governmentwide Policy (OGP) to                         
assist in reviewing and analyzing Agency selfassessments and implementation plans. To conduct this                         
analysis, OGP brought in a specialized team of subject matter experts to review the specific elements                               
found in the Common Baseline while also conducting a review across all Agencies of each functional area                                 
(e.g., acquisition, budget formulation). While OGP was performing a crosscutting governmentwide                     
review to identify trends throughout the Federal Government, OMBwas conducting its own independent                           
review of each Agency selfassessment and implementation plan. Both OMB and OGP sought to                           
determine if Agencies laid out a detailed path towards implementation of significant changes, as well as                               
ensuring they are integrating both horizontally across an Agency (CIOCFOCAO level) and vertically                         
within an Agency (Department CIO  Component CIO  Program Managers levels).  

The in tandem reviews culminated in a threeday summit where OGP and OMB evaluated each Agency’s                               
selfassessment and implementation plan to develop recommendations for how Agencies could improve                       
their process. The crosscutting nature of the functional area reviews coupled with the individual Agency                             
reviews provided a more holistic picture of where the Agencies were lacking detail. This analysis allowed                               
OMB and OGP to compare Agency submissions across the Federal Government, and pointed to those                             
plans that demonstrated best practices or model behaviors. This joint analysis identified patterns and                           
proven practices, resulting in the formulation of improved recommendations for each Agency. In addition,                           

3 For purposes of this report, references to “Agency executive suites” or similar terms refer to positions that are                                     
commonly involved in senior decisions at most Federal Agencies, including the Deputy Secretary or Chief                             
Operating Officer, the Chief Acquisition Officer, the Chief Financial Officer, and the Chief Information Officers. 
4 These Agencies are listed in 31 U.S.C. § 901 (b)(1) and (b)(2). 
5 The first Agency selfassessments and implementation plans were to be submitted to OMB on August 15, 2015. 
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the summit meetings enabled the identification of several common challenges that Agencies faced in                           
improving their management of IT, as well as opportunities for future OMB policy and guidance. 

 

2.OVERVIEW OF AGENCY FUNCTIONAL REVIEWS AND FINDINGS 
 
The following sections describe the four functional areas and individual elements of the Common                           
Baseline and GSA’s observations from its crosscutting review of Agency submissions. This includes                         
notable Agency best practices and significant challenges that Agencies continue to face in implementing                           
FITARA and the Common Baseline.  
 

2.1 Budget Formulation and Planning  
 

FITARA seeks to ensure the active engagement of the CIO, Chief Financial Officer (CFO), and Chief                               
Acquisition Officer (CAO) in budget formulation and planning activities related to IT resources and in                             
defining Agencywide governance around IT investments.   

Generally, Agencies’ existing practices and procedures do not provide full involvement of the CIO in all                               
budget formulation and planning activities. Often, in situations where the CIO is involved, it is in the                                 
oversight of major IT investments, mostly at the Agency level, not at any bureau level. Agencies still have                                   
opportunities to involve CIOs in outyear FY17 and FY18 Planning, Programming, Budgeting, and                         
Execution (PPBE) planning activities.  

The majority of the Agency submissions showed that the CIO is often less involved in budget                               
reprogramming activities, or in the review and approval of actions towards modification, termination, or                           
suspension of IT investments. We found that this usually remains the purview of the CFO offices.    

In terms of CIO’s voting participation in Agency governance bodies, most plans refer to CIO membership                               
at the Agency level and less frequently at the bureau level. In addition, these plans did not provide clear                                     
description of the CIO’s visibility, participation, authority, and accountability in bureau governance                       
bodies.  

 
2.1.1 Notable Leading Practices from Agency SelfAssessments and 

Implementation Plans  
 

Some Agencies identified, or have begun to implement, governance processes and procedures to involve                           
the CIO in all budget formulation and planning activities. For example, the U.S. Department of                             
Agriculture (USDA) is leveraging Agency memos and a Portfolio Management tool for workflow                         
approval of investments to coordinate these activities. USDA implemented a “Budget Document” with IT                           
resources, which is used as input into the Capital Planning and Enterprise Architecture data.  

Other governance reforms may also serve as best practices governmentwide. For example, the U.S.                           
Environmental Protection Agency (EPA) has a Capital Planning and Investment Control (CPIC) process                         
built around iterative documentation, which provides the CIO with an early look at proposed IT                             
investment estimates. EPA is also implementing multiple budget conferences to obtain and approve final                           
guidance to programs. In addition, EPA will conduct a pilot with one program office and one regional                                 
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office to develop templates and standard operating procedures (SOPs) that synchronize information                       
requirements with the CFO and CAO and reduce redundant data calls on IT programs.  

Other Agencies relied on governance boards to achieve full integration of the CIO in the activities of this                                   
section. For example, the National Science Foundation (NSF) implemented governance boards, such as                         
the Executive Information Technology Resources Board (ITRB) and the CPIC where the CIO along with                             
the Agency Chief Executive Officers (CXOs) jointly manage the Agency’s IT portfolio and compliance                           6

with Federal laws, regulations, and directives. NSF provides ongoing oversight via monthly reviews of IT                             
investments, which results in updates to the Federal IT Dashboard.  

 

2.1.2 Significant Challenges from Agency SelfAssessments and 
Implementation Plans 

 

In general, most Agencies did not have clear governance structures that fully integrated the CIO in all                                 
budget formulation and planning activities during the IT program lifecycle. If involved, most CIO                           
activities were limited to major IT investments or IT resources at the Agency level and not at the bureau                                     

7

level of the organization.  

Some Agencies provided references in their Implementation Plans confirming the CIO’s role in reviewing                           
various budget artifacts related to IT investments, but did not provide sufficient detail on the CIO’s                               
approval of acquisition artifacts, such as review and approval of new or revised acquisition strategies and                               
plans.  
 

2.2  Budget Execution  
 
FITARA requires Agencies to establish ongoing and active involvement of the CIO with the CFO, CAO,                               
and program managers in all budget execution activities related to the evaluation of IT resources, planned                               
expenditures, and governance around IT policies and procedures.  

Overall, current practices and implementation plans present more opportunities for vertical integration                       
between Agency CIOs and their bureau counterparts. At many Agencies, CIOs tend to be predominantly                             
involved in only the Agencylevel review of IT investment activities. CIOs do not have extensive                             
visibility of bureau level IT resources, and involvement with Agency program managers is limited.  

Most plans noted CIOs’ limited role in monitoring and evaluating IT budget execution activities including                             
planned expenditures, evaluation of IT performance, or reprogramming of budgetary actions. As noted in                           
the Budget Formulation and Planning section, CIOs’ involvement is, generally, unclear in actions to                           
determine modification, termination, or pause of IT investments.   

Agencies generally noted gaps in their selfassessment and implementation plans within Budget                       
Execution. Most Agencies describe steps that they are, or will be taking, to prepare or implement                               

6 Throughout this document, the Clevel executives, collectively, will be referred to as the “CXO” community. 
 
7 For the purposes of this report, bureau is used to describe a principal subordinate organizational unit of an agency                                       
as defined in Section 20 of OMB Circular A11. 
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governance policies and procedures to address these gaps. However, these plans often have unspecific                           
time frames for completing the intended changes. 

 

2.2.1 Notable Leading Practices from Agency SelfAssessments and 
Implementation Plans  

 

Some Agencies noted existing practices to engage the CIO with program managers in the oversight of                               
budget execution activities in line with Agency’s strategic objectives.  For example, NSF described its IT                             
Dashboards and Continuous Improvement Program (CIP) process to review IT investments throughout                       
the IT lifecycle. This process consists of weekly review meetings with the Deputy CIO, an IT Dashboard                                 
for tracking IT performance, metrics, schedule, cost and risks, and a CIP to review deliverables. NSF’s                               
CIO integration into organizational improvement initiatives is a good example of the type of impact that                               
FITARA aims to achieve through the expansion of the CIOs role in an agency. 

 

2.2.2 Significant Challenges from Agency SelfAssessments and 
Implementation Plans 

 

Agencies continue to have opportunities for stronger vertical integration across the CXO suite as well as                               
better horizontal integration with components and bureaus to ensure that there is clear communication                           
with program managers. In addition, this integration ensures CIOs’ visibility into IT programs in all                             
budget execution activities. In the area of governance boards, Agencies continue to face challenges                           
identifying clear authority and accountability for the CIO in these governing bodies.  

The lack of full integration of the CIO in all budget formulation activities was also reflected in the CIO’s                                     
limited involvement in budget execution activities. For example, Agency plans regarding CIO                       
involvement in reviews of IT performance or planned expenditures did not illuminate the CIO’s                           
empowerment to make modification, termination, or pause actions for applicable IT programs and                         
projects. In addition, despite the reprogramming requirements in FITARA and the Common Baseline,                         
most Agencies were not explicit in confirming the CIO’s approval authority to halt, modify, or terminate                               
IT investments within their FITARA submissions. 

 

2.3 Acquisition  
 

The Acquisition section of the FITARA Common Baseline directs Agencies to carry out a series of                               
process reforms to improve the management and oversight of IT acquisitions. The requirements for                           
Agency CIOs and their CXO counterparts focus on reviewing and approving all IT acquisition plans, cost                               
estimates, and modifications to ensure that certified personnel lead all IT investments, including                         
specialized IT certifications (e.g., incremental development) where appropriate. In addition, CAOs are to                         
support the CIO in ensuring that all IT investments are identified for review. 

 
Agencies have generally adopted three primary approaches for ensuring the CIO’s review and approval of                             
acquisitions. These approaches generally built upon existing CPIC processes.   
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1. CIO Reviews All: Either directly or through a governance board, the CIO reviews and approves                             
all acquisition artifacts, cost estimates, and modifications. 

2. Governance Boards: Investments go through an Investment Review Board (IRB), of which the                         
CIO is a voting or leading member (typically a cochair). 

3. Hybrid Approach: IRBs are used for major investments, while direct CIO and/or delegated                         
approvals for items below specified thresholds are based on published Agency policies.   

 

Plans could also be improved if Agencies provide additional details on how the CIO retains involvement                               
throughout the lifecycle of projects, instead of only the earlier acquisition phases.  

 

2.3.1 Notable Leading Practices from Agency SelfAssessments and 
Implementation Plans 

 

Agencies typically leverage their existing CPIC process as the foundation to expand reviews to all IT                               
projects, including “hidden” or “shadow” IT efforts. One notable practice was USDA’s use of a tiered                               

8

governance process that allows its bureaus to conduct an IRB review including the bureau level CIO. As                                 
depicted in Figure 1 below, the USDA governance process flows up to the Agency level Executive                               
Information Technology Investment Review Board (EBoard) and Integrated Advisory Board to ensure                       
compliance with Agency strategic planning and policies. 

 

 
Figure 1. USDA’s Integrated Information Technology Governance Framework (IITGF) 

8 Refers to spending on IT that is not fully transparent to the agency CIO and/or IT resources included as a portion of                                             
a program that is not primarily of an “information technology” purpose but delivers IT capabilities or contains IT                                   
resources. 
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Alternatively, the U.S. Department of Homeland Security (DHS) used a clearly defined delegation                         
scheme to ensure that workload was distributed among bureau CIOs and that accountability flowed back                             
up to the Agency CIO through a defined process. The Agency CIO also maintained direct involvement in                                 
any identified major IT investments, or investments that met clearly defined criteria.   

In addition to expanding IT reviews, Agencies provided varying levels of detail about the type of                               
information reviewed throughout this process. EPA developed a detailed checklist to guide IT reviews,                           
providing both clarity to project managers, and a holistic view for the CIO to conduct reviews. This                                 
detailed checklist went above and beyond the requirements outlined in M1514, and demonstrated how                           
the FITARA requirements should be incorporated into the Agency’s strategic IT perspective to drive the                             
mission. 

 

2.3.2 Significant Challenges from Agency SelfAssessments and 
Implementation Plans 

 

Agencies largely demonstrated three primary weaknesses in their plans.   

● First, insufficient information was provided to outline how the CIO retains accountability for                         
delegated approvals and actions. Requiring every agency to submit a CIO Assignment Plan,                         
which OMB originally cited as optional in M1514, would help outline how such accountability                           
is maintained.  

● Second, Agencies need to enhance their descriptions of how the various governance boards                         
interact in regard to the acquisition processes. Most plans provided links to charters or similar                             
information, instead of providing a narrative description to ensure a clear, unified explanation of                           
their functions.  

● Finally, additional information should be provided on how Agencies identify and maintain                       
certifications for their project staff, in particular for incremental development projects. 

 

2.4 Organization and Workforce 
 

FITARA seeks to ensure the active engagement of the CIO, as well as the CHCO and CAO, in aspects of                                       
organization and workforce related to managing bureau CIO positions, competency requirements, and                       
planning for the IT workforce and organizational reporting structures.   

The most consistent gaps across reporting Agencies entailed developing competency requirements for IT                         
staff, including IT leadership positions, and maintaining a current workforce planning process. As a result                             
of weak competency assessments and workforce planning processes, employee development and                     
recruitment efforts may be poorly targeted, minimizing the impact of IT staff on Agency IT programs and                                 
investments.   

Several Organization andWorkforce sections in Agency plans examine the vertical links from the Agency                             
CIO to the bureau's: approval of new bureau CIOs, providing input to performance evaluations for “key                               
bureau CIOs,” and publishing a list of all bureau officials with CIO duties. These links are not always                                   
present, with some CIOs approving new bureau CIOs, but others having only input to the search criteria.                                 
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Only some Agency CIOs have input into bureaulevel CIO performance evaluations. Having these                         
organizational personnel structures in place does not guarantee vertical integration, but supports the                         
Agency CIO’s effective participation in the bureaus’ IT budgeting and acquisition processes. 

 

2.4.1 Notable Leading Practices from Agency SelfAssessments and 
Implementation Plans 

 

Agencies that have identified IT competencies, for their current IT workforce and for new hires, have                               
generally leveraged or tailored existing competency models, such as those for the 2210 occupational                           
series, the Office of Personnel Management’s (OPM) IT Program Manager Career Path Guide, or the                             
Federal Acquisition Certification for Program and Project Managers (FACP/PM) IT CorePlus                     
CompetencyModel. These models may be supplemented with additional technical or other futurefocused                         
competencies, such as cybersecurity, emerging technologies, or other Agencyspecific requirements.                   
Some Agencies, for example USDA and the Department of Veterans Affairs (VA), are using their                             
existing Learning Management Systems (LMS) to conduct competency assessments. Additionally,                   
commercial survey tools are also easy to use and effective. Strategies to fill the competency gaps – the                                   
differences between the Agency’s required proficiency standard and the employee’s rated proficiency –                         
include training, mentoring, or special work assignments. 

Parallel reporting structures, such as all CXOs reporting to the Agency head or to the Deputy                               
Secretary/COO, have the potential to promote communication and coordination across the CXO suite.                         
Such integration enhances the likelihood that decisions include multiple perspectives and that the                         
Agency’s CXOs are well informed about the budget, acquisition, and workforce requirements for                         
supporting future IT.  

 

2.4.2 Significant Challenges from Agency SelfAssessments and 
Implementation Plans 

 

Agencies differed widely in their progress concerning welldefined competencies and ongoing workforce                       
planning processes. Several Agencies utilize competency models, but did not speak to ongoing                         
assessment activities. One Agency had an IT workforce plan, but noted that it was out of date. Several                                   
emphasized their recruiting efforts, including shortterm appointments that lend themselves to gaining                       
expertise in new and rapidly evolving technologies. However, it was unclear whether r competency gaps                             
or workforce plans were actually guiding recruiting. Competency gaps, especially where competencies                       
are attuned to changing technologies, point Agencies toward the training required both to maintain and                             
improve current skills, and engage the new IT workforce. Further, and especially in today’s competitive                             
labor market, attracting and retaining new IT talent requires offering opportunities to keep skills fresh and                               
work with new technologies. 

Agencies also differ in the extent to which they adopt other FITARA Organization and Workforce                             
processes. IT leadership directories, when included or referenced, lacked some of FITARA’s required                         
fields, such as designating “key bureau CIOs” or the bureau CIOs’ performance rating and reviewing                             
officials. Agencies that do not have formal bureaus did not, in general, specify individuals with CIOlike                               
responsibilities within their organization and workforce structure(s). Some Agencies lack an Agencywide                       
critical performance element for all bureau CIOs, and some Agency CIOs have no input to their                               
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performance reviews. Ensuring that the Agency CIO is contributing to performance evaluations can create                           
a useful vertical link between bureau and Agency CIOs.   

 

3. RECOMMENDATIONS FOR THE IMPLEMENTATION OF FITARA 
 

While it is easy to identify activities that have the appearance of improving performance, it is more                                 
difficult to develop practices that actually change behavior. One of the goals of FITARA is to promote the                                   
CIO’s leadership, involvement, and ownership in Agency decisionmaking. To achieve organizational                     
change, there must be strong leadership, open communication, and a shared commitment to mission.                           
Therefore, a key factor in making FITARA successful is to take steps to have effective leadership                               
throughout the Agency committed to making the changes necessary under FITARA.With the continuous                           
involvement of Agency leadership and sustained oversight by OMB and Congress, FITARA and the                           
Common Baseline can serve as the vehicle to close the gap between OMB guidance and Agency                               
execution. Below is a list of recommendations to continue to build off and sustain the momentum                               
generated by the initial baseline selfassessments to increase accountability across the 24 reporting                         
Agencies.  
 

3.1 OMB Should Continue to Use the PortfolioStat Process for 
FITARA Oversight 

 

OMB has begun to incorporate FITARA reviews into PortfolioStat, a quarterly review session between                           
OMB and Agencies. PortfolioStat is a powerful tool to monitor Agency IT implementation efforts and                             
OMB should continue to use these review sessions to measure Agency’s future selfassessments and track                             
Agency improvement against the Common Baseline. PortfolioStat sessions offer a unique opportunity for                         
Agency leadership to work directly with OMB to discuss any challenges they are facing in                             
implementation. It is critical that OMB continues to use PortfolioStat sessions as an opportunity for open                               
dialogue, and a as a growing partnership to address challenges collaboratively. Accordingly, OMB can                           
assist Agencies by providing information on practices seen at other Agencies, or by facilitating                           
information sharing between Agency leaders who have struggled with similar issues.  

In preparation for these quarterly meetings, OMB and Agencies should work together to identify areas                             
where OMB can assist with overcoming Agency challenges, such as through clarifications to guidance or                             
information sharing with peers. In addition, OMB should encourage agencies to establish their own,                           
periodic reviews against the FITARA framework. Together, internal Agency reviews and quarterly                       
PortfolioStat sessions will help to ensure that CIOs and their Agencies continue to measure and seek                               
improvements to the management of their IT portfolio. 

 

3.2 OMB and Agencies Should Emphasize and Promote Better 
Vertical Collaboration and Communication 

 

Based on initial reviews, it is clear that within the majority of Agencies, there are numerous instances in                                   
which the bureau CIOs or program offices are making IT acquisition decisions without informing or                             
involving the Agency CIO. Beginning December 31, 2015, Agency CIOs will need to be involved in all                                 
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ITrelated acquisitions. To help accomplish this, CIO offices should proactively communicate Agency IT                         
standards and guidelines to allow program office IT activities to better align with the Agency’s IT                               
direction.  

For example, some Agencies referred to conducting pilot tests of their proposed process changes ahead of                               
implementation to identify potential shortcomings or barriers in the process, and to allow staff time to                               
understand the new process requirements and propose modifications. Agencies should consider creating a                         
team to carry out tests of their revised processes, and work with staff to effectively communicate these                                 
changes. Agencies may also wish to consider using brown bag sessions to educate staff about the                               
revisions and obtain feedback from the staff who will most directly implement many of these changes. 

 

3.3 Managing Cultural Change Must be a Priority 
 

Successful implementation of FITARA may require cultural changes within Agencies. CIOs have the law                           
on their side, but still need the ability to influence peers, internal stakeholders and their superiors.                               
Through understanding stakeholders, Agency CIOs will be better positioned to align interests to sustain                           
the momentum for change.  

Successfully managing change requires sponsorship from credible Agency leadership, consistent change                     
stewardship, and comprehensive engagement of Agency stakeholders. These conditions are of utmost                       
importance as Agencies take incremental steps to strengthen the horizontal and vertical organizational                         
integration gaps observed in the initial Common Baseline review. The CIO’s authority over initiatives to                             
mature the four functional areas of FITARAwould be strengthened by increased Deputy Secretary (Chief                             
Operating Officer) level oversight. Sponsorship at this level will enable the CIO to have greater access to                                 
executives with the authority to break down “ownership” silos that often exist at the CXO level, or within                                   
programmatic units. With greater access and coordination and collaboration across the CXO suite,                         
implementation of FITARA may improve within each Agency.   

For starters, Agencies need to adopt a comprehensive change management approach that includes (a) an                             
inventory of the key points at which IT decisions are made and ensure that the CIO (or their designees) is                                       
engaged at each of those points and (b) encouragement for the CIO to investigate and understand agency                                 
business unit needs, as well as challenges and mission objectives, so that the CIO can engage with the                                   
business units and propose technologies that better enable achievement of those mission objectives.   

 

3.4 OMB and Agencies should Leverage Existing Forums and 
Councils to Further FITARA Implementation 

 

As OMB continues to work with Agencies on FITARA implementation and to highlight the roles and                               
responsibilities of the CIO, additional efforts should be made to leverage existing forums to disseminate                             
information and communicate with the entire CXO community. In particular, OMB should work with the                             
various CXO Executive Councils, as well as the Performance Improvement Council and President’s                         
Management Council, to provide timely information on FITARA implementation, and provide best                       
practices, templates, or other relevant documents. For example, the CIO Council uses a Knowledge                           
Portal, hosted on MAX, to share best practices with Agency CIOs and IT staff. Using tools such as the                                     
Knowledge Portal to disseminate information will amplify the message and ensure a wider reach. 
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3.5 OMB Should Use the CIO Council to Identify Enhancements to 
the IT Dashboard 

 

The current IT Dashboard, when combined with the PortfolioStat and Integrated Data Collection                         
processes, provides another powerful tool for OMB and Agencies to maintain effective oversight of IT                             
projects. In FITARA, many of these elements were codified and enhanced. To maximize their impact,                             
OMB and the CIO Council should convene a shortterm working group composed of several CIOs, OMB                               
Desk Officers, and other CXOs (as appropriate) to review the current IT Dashboard and recommend                             
enhancements to its reporting. It is critical that Agencies have a strong voice in these recommendations to                                 
ensure that any additional requirements drive outcomes and minimize burdens on reporting. Moreover,                         
Agencies can help draw upon any lessons learned under the Data Improvement Program called for in                               
Section C of M1514. 

 

3.6 OMB Should Use the Annual April Agency Submissions to 
Continue to Further Implement and Evolve FITARA Policy and 
Guidance 

 

Under OMBM1514, Agencies are required to update their “selfassessment annually to identify any                         
obstacles or incomplete implementation of Common Baseline responsibilities that occurred over the                       
preceding 12 months.” For the foreseeable future, the April submission process will keep Agencies                           
focused on implementing FITARA while also providing OMB and the Agencies an annual opportunity to                             
reassess the maturity of Agency IT governance processes. Updates to the Agency selfassessments and the                             
establishment of a more formal scorecard can help Agency CIOs and OMB measure an Agency’s                             
progress towards becoming a more mature IT organization. To that end, the next FITARA submissions                             
(targeted for April 2016) will provide OMB and Agencies another chance to finetune how agencies                             
should judge their IT maturity and identify ways to integrate consistent budget, acquisition, and                           
workforce development practices.  

 

3.7 Agencies Should Adopt an AgileFirst Approach to Acquisitions 
 

Moving to incremental IT development will require Agencies to undergo a significant shift in culture and                               
management. To promote these changes, Agencies may consider adopting an agilefirst approach. By                         
doing so, Agency acquisition staff would be required to carry out acquisitions in an agile manner unless                                 
they receive explicit approval to use an alternative approach. To ensure compliance, Agencies could                           
require that any acquisition strategy that does not use an agile approach include a brief written                               
justification explaining the rationale. The CIO will then either approve the exception or require that the                               
acquisition staff reevaluate the proposed strategy before gaining approval. 
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3.8 Agencies Should Consider Innovative Approaches to Prepare 
CIOs for Expanded Leadership Roles 

 
Some CIOs may be underprepared for the expanded leadership and management challenges that they will                             
face with their new roles and responsibilities under FITARA. Executive coaching, perhaps informed by                         
360degree feedback such as from OPM’s Leadership 360, can help CIOs identify areas they need to                               
develop and their strengths to leverage.  Even highlyskilled CIOs may benefit from the creative problem                             
solving and innovation that can emerge from a facilitated peer advisory group of crossAgency CIOs and                               
CXOs, all of whom face strategic and operational issues. In addition, the CIO Council should add relevant                                 
management and leadership topics to its “CIO Boot Camp” to help ensure the readiness of new leaders. In                                   
addition, efforts should be made to identify future CIO candidates at Agencies. This will allow Agency                               
leaders to pay close attention to the leadership and management accomplishments and training of such                             
candidates, as well as their technical skills.  

 

3.9 Engagement with Industry and Other Partners 
 
There is widespread industry and association interest in maintaining the momentum for Federal IT                           
transformation. Notable entities, such as the Professional Services Council (PSC) and the American                         
Council for Technology  Industry Advisory Council (ACTIAC), have published information papers and                     
viewpoints in support of the expanding role of the CIO. Where appropriate, OMB should work with these                                 
organizations to help inform ongoing efforts to transform Federal IT practices. 

 

4. THE WAY FORWARD: FITARA AS AN ENABLER OF AGENCY 
TRANSFORMATION 

 
“I think FITARA presents a historic opportunity to reform the management of information technology                           
across the federal government. It's important that we do not underestimate the work and the commitment                               
required by agencies and the broader ecosystem to fully implement this law. And the changes it represents                                 
in culture, governance, IT processes, business process, and quite frankly the way we do oversight. Simply                               
replaying pages from our old playbook is not the solution.” 

Tony Scott, November 4, 2015, House Committee on Oversight and Government Reform, Subcommittee                         
on Government Operations, Subcommittee on Information Technology 

 

As discussed above, the Common Baseline established governmentwide standards for the roles,                       
responsibilities, and authorities of the Agency CIO and other Senior Agency Officials responsible for the                             
management of IT. This Common Baseline of responsibilities envisions a CIO that is empowered to lead                               
beyond the “traditional” technical domain to help Agencies effectively streamline IT acquisitions and                         
management and increase both Agency investment returns and productivity.  

The first Agency selfassessments and implementation plans, submitted in August 2015, represent an                         
important step to achieving better management of IT across the Federal landscape. As a result, OMB and                                 
Agency CIOs now have a floor from which they can monitor howmuch impact and influence the Agency                                   
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CIO has, or should have, over IT budgets and resources. In addition, the increased visibility into Agency                                 
processes that these submissions provided to OMB is critical to the development of stronger guidance and                               
the dissemination of best practices across government.  

The completion and submission of the initial Agency selfassessments and implementation plans, though,                         
is the first step in a much longer process. To be successful, the Common Baseline must not be viewed as a                                         
checklist for compliance purposes; rather, it must be used as a framework by which an Agency’s IT                                 
management practices can be measured. Once an Agency meets the Common Baseline requirements, the                           
goal should be to further refine their management practices to maximize the potential for positive IT                               
outcomes. That is, Agencies are not finished with FITARA implementation just because they give                           
themselves a good rating on an element in the Common Baseline. Agencies must continue to conduct                               
honest assessments on Agency leadership, program managers, and stakeholders regarding the IT                       
management practices throughout an Agency and refine those practices accordingly.   

Furthermore, the transformational changes that must take place in Agencies will take time, resources,                           
energy, and, most importantly, consistent engagement and oversight from Agency leadership, OMB, and                         
Congress. For example, integral to nearly every element of the Common Baseline is a strong partnership                               
between CIOs and their CXO peers—at both the Agency and bureau level—so that management at all                               
levels of the Agency has visibility into how IT investments, processes, and resources are managed                             
throughout their organizations. However, based on the review of initial Agency FITARA submissions, it                           
is clear that these close partnerships are not currently in place at many agencies. The establishment of                                 
these relationships and processes will take time, but strong working relationships amongst Agency leaders                           
are necessary to drive change in technologyrelated procurement, workforce development, and budget                       
allocation.  

The maturation of an Agency’s IT management practices is something that will be ongoing as                             
organizations continue to evolve amidst the constant changes and disruptions that technology brings.                         
However, with the passage of FITARA and the creation of the Common Baseline, Agencies now have                               
new levers that can be used to more fully integrate their CIOs into all aspects of IT management,                                   
budgeting, and decisionmaking. Taken in total, these new tools, techniques, and reforms can ultimately                           
lead to more positive IT outcomes throughout an Agency.  
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